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The Knapheide Mfg. Co. = P. 0. Box C-140 = Quincy, lllinois 62306-2140
TEL: (217) 222-7131 = FAX: (217) 222-5939

August 13, 1996

MR. RUBEN MCCULLERS
ENVIRONMENTAL SCIENTIST
U.S. E.P.A. REGION VII

726 MINNESOTA AVE.
KANSAS CITY, KS 66101

Dear Ruben,

The report that was dated on May 13, 1996 in regards to the progress of the consent agreement is
incorrect. It stated that the progress was for the reporting months of November 1995 thru January
1996. The correct reporting months should have been February thru April 1996. 1 apoligize for
any inconvenice this may have caused.

Sincerely,

The Knapheide Mfg. Co.

ZC27 (G X
Kevin Price
Environmental Engineer

Enclosures

cc: Sandra Oberkfell
Dan Punzak, IEPA
Tom Judge, MDNR
Gerry Korb, Knapheide
Bryce Butler, Knapheide
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TEL: (217) 222-7131 = FAX: (21 7) 222-5939

August 13, 1996

MR. RUBEN MCCULLERS
ENVIRONMENTAL SCIENTIST
U.S. EP.A. REGION VII

726 MINNESOTA AVE.
KANSAS CITY, KS 66101

RE: CONSENT AGREEMENT (VII-92-H008 AND VII 93-T-499-E)
PROGRESS REPORT, MAY 1, 1996 THROUGH JULY 31, 1996

Dear Ruben,

This progress report is being prepared pursant to paragraph 8 of the first modification to
consolidated consent agreement and order, as referenced above.

1. New Facility: Total construction is 52% completed. The structural steel is 100% erected and
the rock decking is 40% in place. The underground plumbing is 95% completed. Permanent
electrical power is available to the site from the sub-station located east of the building.. The

sanitary sewer was connected to the city’s sewer line and public water was connected to the site
and is available.

Installation of the E-Coat system at the new facility began on August 7, 1996. All of the tanks
have been delivered and are set in place. TTX personnel are on site and continuing with the
installation of the system.

Overall, the construction of the new facilty is presently on schedule with a completion date
scheduled for March 1997,

2. The closure certification from MDNR regarding the Waste Paint Filters Storage Building and
the Brule Incinerator was recieved on July 5, 1996.
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If you have any questions regarding the information that is presented, please contact me at 217-
222-7131 ext. 267.

Sincerely,

The Knapheide Mfg. Co. 3

Kevin Price
Environmental Engineer

Enclosures

cc: Sandra Oberkfell, Esq.
Dan Punzak, IEPA
Tom Judge, MDNR
Gerry Korb, Knapheide
Bryce Butler, Knapheide




